

OSRO Targets						
Date (original)	Target	Priority	Date complete	Personnel	Sections	Section leads
3/1/2009	Communication between OPT and scheduler	1	2/18/2009	Harland/Truitt/Clark/Butler	SSS	Harland
2/20/2009	Announcement of Early Science program	1	2/20/2009	Chandler/Dickman	NM-AD	Dickman
2/20/2009	OPT single sign-on	1	2/25/2009	OpenSky/Witz	OEO, SSS	Radziwill, Harland
3/1/2009	OPT VLA correlator modes with Ka-band	1	2/25/2009	Harland/Truitt/Rochford/Sjouwerman	SSS	Harland
3/1/2009	OPT documentation in place for Ka-band with VLA correlator	1	2/25/2009	Sjouwerman	Sci	Chandler
4/6/2009	AAT automatic transfer and cataloging of EVLA data	1	4/1/2009	Benson	SSS	Butler
9/1/2009	AAT automatic conversion of retrieved EVLA data to UVFITS	1	4/1/2009	Benson	SSS	Butler
5/1/2009	Recommendations for Ka-band flux calibration	1	5/1/2009	Mioduszewski	Sci	Chandler
6/30/2009	AIPS analysis of initial OSRO data reduction for "typical" user	1	5/7/2009	Greisen/Rupen/Owen	Sci	Chandler
5/29/2009	Begin CnB configuration	1	5/22/2009	Schedsoc	Sci	Chandler
5/31/2009	AAT single sign-on	1	5/23/2009	Benson/Truitt	SSS	Butler
5/1/2009	Tipping scan analysis implemented in AIPS	2		Mioduszewski/Claussen/Butler	Sci	Chandler
6/1/2009	Proposal deadline, VLA DnC/D-configuration	1		Schedsoc	Sci	Chandler
6/1/2009	Add intents to MS in CASA	1		Caillet/Rupen	CASA	Butler, Glendenning
6/1/2009	Test delay calibration procedure for WIDAR-0 in AIPS and CASA	1		Rupen/Dhawan/Perley/Moellenbrock	Sci	Chandler
6/15/2009	Encode intents in UVFITS file for AIPS	1		Moellenbrock/Greisen/Rupen	CASA, Sci	Glendenning, Chandler
6/19/2009	Begin C configuration	1		Schedsoc	Sci	Chandler
6/23/2009	RCT ready for testing	1		Harland/Rochford/Sjouwerman	SSS	Harland
6/30/2009	Test AAT single sign-on	1		Scistaff testers	Sci	Chandler
6/30/2009	Measure Ka-band gain curves	1		R. Perley	Sci	Chandler
6/30/2009	Test AAT automatic transfer and cataloging of EVLA data	1		van Moorsel/Sjouwerman/Rupen	Sci	Chandler
6/30/2009	Finalize and verify CASA/UVFITS/AIPS data path	1		Moellenbrock/Rupen; testers needed	CASA	Butler, Glendenning
6/30/2009	Proposal/scheduling process and configuration durations	1		Frail/Wrobel/Clark/Chandler/Dickman	NM-AD	Dickman
7/1/2009	MCCC model handler	1		Vrcic	M&C	Butler
7/1/2009	Prototype online helpdesk	1		van Moorsel/Witz/CIS	Sci, CIS	Chandler, Halstead
7/17/2009	OPT pre-populate project from proposal	1		Harland/Witz/OpenSky/Sjouwerman	SSS	Harland
8/1/2009	Begin tests of OSRO modes with WIDAR-0	1		Rupen/Dhawan/Ott	Sci	Chandler
8/21/2009	SSS ready to create OSRO WIDAR configurations in RCT	1		Harland	SSS	Harland
9/1/2009	Plan for supporting increased number of visitors	1		van Moorsel	Sci	Chandler
9/1/2009	Exposure calculator revised for OSRO, connect to PST	1		Claussen/Sjouwerman/Owen/Harland	Sci, SSS	Chandler, Harland
9/1/2009	PST updated for OSRO	1		OpenSky/Claussen	OEO, SSS, Sci	Radziwill, Harland, Chandler
9/1/2009	Test AAT automatic conversion of retrieved EVLA data to UVFITS	1		van Moorsel/Sjouwerman/Rupen	Sci	Chandler
9/1/2009	CASA direct access to EVLA archive	3		CASA developers/Benson; testers needed	CASA, SSS	Butler, Glendenning
9/1/2009	CPCC finalized	1		Ryan	M&C	Butler
9/1/2009	StB CMIBs Tsys calculation	1		Rowen/Sowinski/Clark/Rupen/R. Perley	M&C	Butler
9/1/2009	CBE decimation in time and frequency	1		Pokorny/Rupen	M&C	Butler
9/1/2009	CBE full data rates supported/cluster/management software	1		Pokorny/Robnett	M&C, CIS	Butler, Robnett
9/1/2009	EVLA Observational Status Summary for OSRO	1		Chandler/R. Perley	Sci	Chandler
9/1/2009	New EVLA website for all users	1		Myers/Witz	CIS, Sci	Robnett, Chandler
9/1/2009	PST documentation updated for OSRO	1		Claussen	Sci	Chandler
9/1/2009	Bandpass stability tests with WIDAR-0	1		R. Perley/Momjian/Ott	Sci	Chandler
9/1/2009	System temperature calibration	1		Brisken/Clark/R. Perley	Sci	Chandler
9/25/2009	Begin VLA DnC configuration	1		Schedsoc	Sci	Chandler
10/1/2009	Proposal deadline, EVLA D/DnC-configuration	1		Schedsoc	Sci	Chandler
10/1/2009	Upgrade VLA-DSOC link to 1Gbps	1		Robnett	CIS	Robnett

10/1/2009	CASA handling of "typical" dataset sizes for OSRO	1		Moellenbrock; testers needed	CASA	Butler, Glendenning
10/1/2009	CASA spectral line and cube analysis	3		CASA developers; testers needed	CASA	Butler, Glendenning
10/1/2009	CASA plotting and image annotation	3		CASA developers; testers needed	CASA	Butler, Glendenning
10/1/2009	CASA support for Solar System objects	3		CASA developers/Butler; testers need	CASA	Butler, Glendenning
10/1/2009	CASA code freeze	1		CASA	CASA	Butler, Glendenning
10/16/2009	Begin VLA D configuration	1		Schedsoc	Sci	Chandler
11/1/2009	Tipping scan/WX analysis for new frequencies	1		Butler	Sci	Chandler
11/1/2009	Gain curve determination	1		R. Perley	Sci	Chandler
12/1/2009	CASA production release	1		CASA	CASA	Butler, Glendenning
12/1/2009	Upgrade to 1Gbps link to Internet2	1		Robnett	CIS	Robnett
12/1/2009	Data analyst for data distribution via alternative media	1		P. Perley	Ops	P. Perley
12/1/2009	Support remote user access	1		Robnett/van Moorsel	CIS, Sci	Robnett, Chandler
12/1/2009	Final online helpdesk	1		van Moorsel/Witz/CIS	Sci, CIS	Chandler, Halstead
12/21/2009	OSRO restrictions placed on WIDAR configs in RCT	1		Harland	SSS	Harland
1/1/2010	CASA automated calibration procedure for OSRO modes	1		CASA developers/Sjouwerman	CASA, Sci	Butler, Glendenning, Chandler
1/1/2010	AIPS automated calibration procedure for OSRO modes	2		Sjouwerman	Sci	Chandler
1/1/2010	AIPS/CASA data/calibration pipeline quality analysis	1		Greisen/Sjouwerman	Sci	Chandler
1/1/2010	Executor: VCI docs passed to MCCC	1		Clark/Harland/Vrcic	M&C, SSS	Butler, Harland
1/1/2010	API, WX station integrated into system	1		Koski/Ben Frej/Sahr	M&C, Elec	Butler, Durand
1/1/2010	MCCC configuration mapper	1		Vrcic	M&C	Butler
1/1/2010	MCCC alerts and logs	1		Vrcic/Moeser/Butler	M&C	Butler
1/1/2010	Other CBE processing	1		Pokorny/Rupen	M&C	Butler
1/1/2010	Purchase archive disks	1		Robnett	CIS	Robnett
1/1/2010	OPT documentation in place for OSRO	1		Sjouwerman	Sci	Chandler
1/1/2010	Flux density scale	1		Butler/R. Perley	Sci	Chandler
1/1/2010	New wideband calibrator models	1		Mioduszewski	Sci	Chandler
1/1/2010	Calibrator survey	1		Hesman/Sjouwerman/Myers	Sci	Chandler
1/1/2010	Calibration using weak sources and multiple sub-bands w/ WIDAR-0	1		Dhawan/Momjian/Ott	Sci	Chandler
1/1/2010	Primary beam measurements and holography	1		R. Perley/Hesman	Sci	Chandler
1/15/2010	CASA cookbook updated for OSRO	1		Myers	Sci	Chandler
1/15/2010	OPT release for OSRO users	1		Harland/Truitt/Sjouwerman	SSS	Harland
1/15/2010	VLA website for archival information only	1		Chandler/van Moorsel/Sjouwerman	Sci	Chandler
1/15/2010	AIPS cookbook updated for OSRO	1		Greisen	Sci	Chandler
3/1/2010	Solar cal tests	1		R. Perley	Sci	Chandler
3/1/2010	MCAF: miniSDM supported	1		Moeser/Rupen	M&C	Butler
3/1/2010	TelCal, reference pointing only	1		Sowinski/Butler/Clark/new hire	M&C	Butler
6/1/2010	Analysis of user reduction requirements for 2 GHz OSRO	1		Greisen/Owen/Butler	Sci	Chandler