

OSRO Targets						
Major Milestones		Priorities				
		0=Will not start observing without this				
12/1/2009	CASA 3.0 release	1=Required for start of OSRO				
1/15/2010	OSRO/WIDAR Commissioning	2=Desirable for start of OSRO				
3/1/2010	EVLA early science with WIDAR begins	3=Not needed for start of OSRO (but needed at some stage)				
Date (original)	Target	Priority	Date complete	Personnel	Sections	Section leads
	Ongoing science ops targets					
9/25/2009	Begin EVLA demo science observations	1		Schedsoc/Rupen	Sci	Chandler
10/16/2009	Begin VLA D configuration	1		Schedsoc	Sci	Chandler
11/16/2009	Proposal technical reviews due	1		Schedsoc	Sci	Chandler
1/3/2010	AAS meeting	1		Scistaff	Sci	Chandler
	CASA 3.0 release					
	Testing needed:					
11/13/2009	CLCOR-like task in CASA	1		Moellenbrock/Fomalont/Dhawan	CASA, Sci	Elias, Chandler
11/13/2009	ALMA pipeline autoflag available as task in CASA (not for 3.0)	2		Larsen/vanMoorsel/Goss/Ott	CASA	Butler, Elias
11/13/2009	CLEAN box manipulation in CASA (FILEBOX equivalent)	1		Ye/Owen/Myers	CASA, Sci	Elias, Chandler
11/13/2009	Implement autoflagging as task in CASA	2		Larsen/vanMoorsel/Goss/Ott	CASA, Sci	Elias, Chandler
11/13/2009	Test flagging of shadowed antennas in CASA (waiting for D-config)	1		Larsen/Myers	CASA, Sci	Elias, Chandler
11/13/2009	CASA filler to fill Tsys and WX data	1		Caillat/testers needed	CASA	Butler, Elias
11/13/2009	Fast plotting in CASA	1		Moellenbrock/Ott/Momjian	CASA, Sci	Elias, Chandler
11/13/2009	Test end-to-end processing of OSRO datasets	1		Moellenbrock; scistaff testers	CASA	Butler, Elias
	Development needed for 3.0 patch:					
9/1/2009	Pass TY tables to AIPS via UVFITS	1		CASA	CASA	Butler, Elias
9/1/2009	Offer Tant/Tsys plotting in plotms	1		Moellenbrock/testers needed	CASA	Butler, Elias
9/30/2009	Enable Tsys scaling of data in CASA	1		Moellenbrock/testers needed	CASA	Butler, Elias
10/1/2009	CORR-dependent flagging in CASA	2		Moellenbrock/testers needed	CASA	Butler, Elias
11/1/2009	Finalize and verify CASA/UVFITS/AIPS data path	1		Moellenbrock/Rupen	CASA	Butler, Elias
12/1/2009	CASA production release	1		CASA	CASA	Butler, Elias
1/15/2010	CASA cookbook updated for OSRO	1		Myers	Sci	Chandler
3/1/2010	Image polarizations separately (non-joint deconvolution) in CASA	2		Golap/Perley	CASA, Sci	Elias, Chandler
4/1/2010	Allow flagging based on Tsys and other parameters in CASA	2		Larsen/testers needed	CASA	Butler, Elias
4/1/2010	Allow easy plotting of histograms for cubes in CASA	1		Schiebel/testers needed	CASA	Butler, Elias
	OSRO/WIDAR Commissioning					
9/1/2009	StB CMIBs Tcal/Tsys calculation	0		M&C/Dhawan	M&C, Sci	Butler, Chandler
9/1/2009	Tcal values stored in database for transmission to MCAF	0		M&C/Dhawan	M&C, Sci	Butler, Chandler
9/1/2009	Transmit Tsys values to MCAF	0		M&C/Dhawan	M&C, Sci	Butler, Chandler
9/1/2009	Write Tsys into SDM	0		M&C/Dhawan	M&C, Sci	Butler, Chandler
9/1/2009	Test system temperature calibration	0		R. Perley/scistaff	Sci	Chandler
9/8/2009	Write fully-populated data format for OSRO	0		Rupen	Sci	Chandler

9/12/2009	Test CBE averaging and decimation in time	1		Pokorny/Rupen	M&C	Butler
9/15/2009	Begin tests of OSRO modes with WIDAR-0	1		Rupen/Dhawan/Ott	Sci	Chandler
11/1/2009	Test frequency averaging in AAT	1		Benson/Rupen/Sjouwerman	SSS	Butler
11/1/2009	Write correctly-populated data format for OSRO	0		Rupen	Sci	Chandler
11/1/2009	Test delay calibration procedure for WIDAR-0 in CASA	2		Rupen/Dhawan/Perley/Moellenbrock	Sci	Chandler
11/16/2009	WIDAR timing code problems resolved	0		Rupen/Fort	Sci	Chandler
11/30/2009	SSS ready to create OSRO WIDAR configurations in RCT	1		Harland/Lyons	SSS	Harland
12/15/2009	Doppler tracking tests complete	1		Clark/Rupen	M&C, Sci	Butler, Chandler
1/1/2010	Bandpass stability tests with WIDAR-0	1		R. Perley/Momjian/Ott	Sci	Chandler
1/1/2010	Executor controls correlator	1		Clark/Vrcic/Harland	M&C, SSS	Butler, Harland
1/1/2010	Primary beam measurements and holography	2		R. Perley/Hesman/Cotton	Sci	Chandler
1/1/2010	TelCal complete, ref. ptg.	0		Sowinski/Butler/Clark/Cummings	M&C	Butler
1/11/2010	Shut down VLA correlator	1		Operations	Ops	P. Perley
	EVLA early science with WIDAR begins					
7/1/2009	Prototype online helpdesk -- testing	1		Chandler/Witz/CIS	Sci, CIS	Chandler, Halstead
9/1/2009	New EVLA website for all users	2		vanMoorsel/Witz	CIS, Sci	Chandler
11/1/2009	Train data analysts, OPT, AAT, CASA	1		Sjouwerman/Claussen/vanMoorsel	Sci	Chandler
11/1/2009	Plan for supporting increased number of visitors	2		van Moorsel	Sci	Chandler
12/1/2009	Review helpdesk configuration	1		vanMoorsel/Greisen/Witz	Sci, CIS	Chandler, Halstead
12/1/2009	Data analyst for data distribution via alternative media	1		P. Perley	Ops	P. Perley
1/1/2010	OPT pre-populate full project from PST	3		Harland/Witz/OpenSky/Sjouwerman/C	SSS	Harland
1/1/2010	First draft of calibration pipeline plan for OSRO modes	2		Sjouwerman	Sci	Chandler
1/1/2010	AIPS/CASA data/calibration pipeline quality analysis plan	2		Greisen/Sjouwerman	Sci	Chandler
1/1/2010	Purchase archive disks	1		Robnett	CIS	Robnett
1/1/2010	OPT documentation in place for OSRO	1		Sjouwerman	Sci	Chandler
1/1/2010	Flux density scale	2		Butler/R. Perley	Sci	Chandler
1/1/2010	Calibrator survey	2		Hesman/Sjouwerman/Myers	Sci	Chandler
1/15/2010	OPT release for OSRO users	0		Harland/Truitt/Sjouwerman	SSS	Harland
1/15/2010	VLA website for archival information only	1		Chandler/van Moorsel/Sjouwerman	Sci	Chandler
1/15/2010	AIPS cookbook updated for OSRO	1		Greisen	Sci	Chandler
2/1/2010	Final online helpdesk	1		Chandler/Witz/CIS	Sci, CIS	Chandler, Halstead
3/1/2010	Gain curves, tipping scans	2		R. Perley/Butler/Marvil	Sci	Chandler
3/1/2010	AAT automatic transfer and cataloging of EVLA data finalized	0		van Moorsel/Sjouwerman/Rupen	Sci	Chandler
3/1/2010	Off-source flags and subreflector flags in place	0		Butler	M&C	Butler
3/1/2010	Tipping scan analysis implemented in AIPS	2		Mioduszewski/Claussen/Butler/Marvil	Sci	Chandler
3/1/2010	Solar cal tests	3		R. Perley	Sci	Chandler
3/1/2010	MCAF: SDM 1.0 supported	1		Mooser/Rupen	M&C	Butler
3/1/2010	Begin operation as EVLA	1		All	All	All
	Future targets					
6/1/2010	Analysis of user reduction requirements for 2 GHz OSRO	1		Greisen/Owen/Butler	Sci	Chandler