

OSRO Targets						
Major Milestones		Priorities				
		0=Will not start observing without this				
12/1/2009	CASA 3.0 release	1=Required for start of OSRO				
1/15/2010	OSRO/WIDAR Commissioning	2=Desirable for start of OSRO				
3/1/2010	EVLA early science with WIDAR begins					
Date (original)	Target	Priority	Date complete	Personnel	Sections	Section leads
	Ongoing science ops targets					
1/15/2010	PST updated for S-band, rapid response science	1		Claussen	Sci	Chandler
1/15/2010	EVLA OSS and other documentation updated	1		Perley/vanMoorsel/Chandler	Sci	Chandler
1/15/2010	Call for proposals	1		Schedsoc	Sci	Chandler
2/1/2010	Proposal deadline, C-configuration	1		Schedsoc	Sci	Chandler
	CASA 3.0 release					
1/15/2010	CASA cookbook updated for OSRO	1		Myers	Sci	Chandler
	Development needed for 3.0 patch:					
12/1/2009	Target list finalized for 3.0 patch	1		CASA/EVLA	CASA	Butler, Elias
	OSRO/WIDAR Commissioning					
2/8/2010	Executor controls correlator	0		Clark/Vrcic/Harland	M&C, SSS	Butler, Harland
2/8/2010	Complete tests of OSRO modes with WIDAR	0		Rupen/Dhawan/Ott	Sci	Chandler
2/15/2010	Pointing model, baselines from WIDAR data (OTT flag)	0		Sowinski/Butler/Clark/Dhawan	M&C	Butler
2/15/2010	Write correctly-populated data format for OSRO	0		Rupen	Sci	Chandler
2/15/2010	Implement Tsys calibration	0		M&C/Dhawan	M&C, Sci	Butler, Chandler
2/15/2010	Test system temperature calibration	0		R. Perley/scistaff	Sci	Chandler
3/1/2010	Doppler tracking tests complete	1		Clark/Rupen	M&C, Sci	Butler, Chandler
3/1/2010	Bandpass stability tests with WIDAR-0	1		R. Perley/Momjian/Ott	Sci	Chandler
3/1/2010	Primary beam measurements and holography w/ WIDAR	2		R. Perley/Hesman/Cotton	Sci	Chandler
3/1/2010	Test CBE averaging and decimation in time	1		Pokorny/Rupen	M&C	Butler
	EVLA early science with WIDAR begins					
11/1/2009	Train data analysts, OPT, AAT, CASA	1		Sjouwerman/Claussen/vanMoorsel	Sci	Chandler
11/1/2009	Plan for supporting increased number of visitors	2		van Moorsel/Chandler	Sci	Chandler
12/1/2009	Data analyst for data distribution via alternative media	1		P. Perley	Ops	P. Perley
1/1/2010	First draft of calibration pipeline plan for OSRO modes	2		Sjouwerman	Sci	Chandler
1/1/2010	AIPS/CASA data/calibration pipeline quality analysis plan	2		Greisen/Sjouwerman	Sci	Chandler
1/1/2010	Purchase archive disks	1		Robnett	CIS	Robnett
1/1/2010	Flux density scale	2		Butler/R. Perley	Sci	Chandler
1/7/2010	Plan for data path for calibrator survey	2		Hesman/Sjouwerman/Myers	Sci	Chandler
1/15/2010	OPT documentation in place for OSRO	1		Sjouwerman/Wrobel	Sci	Chandler
1/15/2010	OPT release for OSRO users	0		Harland/Truitt/Sjouwerman	SSS	Harland
1/15/2010	VLA website for archival information only	1		Chandler/van Moorsel/Sjouwerman	Sci	Chandler
1/15/2010	AIPS cookbook updated for OSRO	1		Greisen	Sci	Chandler
1/30/2010	1 Gbps link to Internet-2	1		Robnett/NMT	CIS	Robnett
2/1/2010	OPT Doppler setting implemented	1		Harland	SSS	Harland

2/1/2010	Final online helpdesk	1		Chandler/Witz/CIS	Sci, CIS	Chandler, Halstead
3/1/2010	Gain curves, tipping scans	2		R. Perley/Butler/Marvil	Sci	Chandler
3/1/2010	Off-source flags and subreflector flags in place	0		Butler	M&C	Butler
3/1/2010	Tipping scan analysis implemented in AIPS	2		Mioduszewski/Claussen/Butler/Marvil	Sci	Chandler
3/1/2010	SDM 1.0 supported end-to-end	1		Elias	CASA	Butler
3/1/2010	Begin operation as EVLA	1		All	All	All
3/1/2010	AAT data retrieval speed up	1		Benson	SSS	Butler
	Future targets					
6/1/2010	Analysis of user reduction requirements for 2 GHz OSRO	1		Greisen/Owen/Butler	Sci	Chandler