


Project Management & EPO

Mark McKinnon
Project Manager




WBS Level 2 Completion Status



WBS Element	% Spent	% Complete
Project Management	52.1	45.8
Systems Integration	76.1	70.1
Civil Construction	87.8	80.5
Antennas	69.1	59.2
Front End Systems	55.1	43.4
LO Systems	75.5	75.1
Fiber Optic Systems	64.4	58.8
IF Systems	61.5	52.7
M&C System	57.6	51.1
Data Mgt. & Computing	51.2	40.0



Assessment and Remaining Milestones



- EPO descoped from project. EPO work may resume if contingency allows.
- Project management WBS element is on schedule and within budget.
- Priority is to maintain overall project budget and schedule
- Primary milestones remaining are the key milestones for the project. Examples:
 - Test prototype correlator on 4 antennas
 - Start outfitting new correlator room
 - Start tests of correlator subset at the VLA
 - Make new correlator operational
 - Retrofit last antenna to EVLA design
 - Install last receiver