



Project Schedule



-
- **Install prototype EVLA system on EVLA Test Antenna(s)** **Q2 2003**
 - **Start EVLA electronics production** **Q4 2003**
 - **Start retrofitting 7 antennas/year with new electronics system** **Q2 2004**
 - **Start observing in “transition” mode** **Q2 2004**
 - **Test of prototype correlator on 3 or 4 antennas** **Q4 2005**
 - **Start outfitting new correlator room** **Q2 2006**
 - **Start tests of first correlator subset at VLA** **Q4 2006**
 - **First “shared-risk” science with new correlator subset** **Q2 2007**
 - **Last antenna retrofitted to EVLA design** **Q1 2008**
 - **New correlator declared “operational”** **Q1 2009**
 - **Last EVLA receiver installed** **Q1 2010**