

Control subsystem - Test Schedule - Thu 11/13/03

ID	Task Name	Start	Finish	2004												2005					
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
1	R1, 1st subsystem release	Wed 10/1/03	Wed 10/1/03	<b>R1, 1st subsystem release</b>																	
2	Sftw Integration for R1	Thu 10/2/03	Mon 12/1/03	<b>Sftw Integration for R1</b>																	
3	TST1	Wed 10/15/03	Fri 11/14/03	<b>TST1</b>																	
4	Audit update & report	Mon 11/17/03	Mon 12/1/03	<b>Audit update &amp; report</b>																	
5	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04	<b>R1.1 subsystem release</b>																	
6	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04	<b>Sftw Integration for R1.1</b>																	
7	TST1.1	Thu 4/15/04	Fri 5/14/04	<b>TST1.1</b>																	
8	Audit update & report	Mon 5/17/04	Tue 6/1/04	<b>Audit update &amp; report</b>																	
9	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04	<b>CDR2, 2nd incremental CDR</b>																	
10	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04	<b>R2, 2nd subsystem release</b>																	
11	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04	<b>IR2, 2nd integ</b>																	
12	TST2	Fri 10/15/04	Mon 11/15/04	<b>TST2</b>																	
13	Audit update & report	Tue 11/16/04	Wed 12/1/04	<b>Audit update</b>																	
14	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																		
15	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05																		
16	TST2.1	Fri 4/15/05	Fri 5/13/05																		
17	Audit update & report	Mon 5/16/05	Tue 5/31/05																		
18	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																		
19	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																		
20	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05																		
21	TST3	Mon 10/17/05	Tue 11/15/05																		
22	Audit update & report	Wed 11/16/05	Thu 12/1/05																		
23	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06																		
24	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06																		
25	TST3.1	Mon 4/17/06	Fri 5/12/06																		
26	Audit update & report	Mon 5/15/06	Tue 5/30/06																		
27	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06																		
28	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06																		
29	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06																		
30	TST4	Tue 10/17/06	Wed 11/15/06																		
31	Audit update & report	Thu 11/16/06	Fri 12/1/06																		
32	PAR, Subsystem Prelim Acceptanc	Fri 12/1/06	Fri 12/1/06																		
33	CPA, Computing Prelim Acceptanc	Thu 3/1/07	Thu 3/1/07																		
34	TST4.1	Mon 4/16/07	Tue 5/15/07																		
35	Audit update & report	Wed 5/16/07	Thu 5/31/07																		

Control subsystem - Test Schedule - Thu 11/13/03

ID	Task Name	Start	Finish	2004												2005			
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
36	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																



Control subsystem - Test Schedule - Thu 11/13/03

ID	Task Name	Start	Finish	2007																
				Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	R1, 1st subsystem release	Wed 10/1/03	Wed 10/1/03																	
2	Sftw Integration for R1	Thu 10/2/03	Mon 12/1/03																	
3	TST1	Wed 10/15/03	Fri 11/14/03																	
4	Audit update & report	Mon 11/17/03	Mon 12/1/03																	
5	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04																	
6	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04																	
7	TST1.1	Thu 4/15/04	Fri 5/14/04																	
8	Audit update & report	Mon 5/17/04	Tue 6/1/04																	
9	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04																	
10	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04																	
11	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04																	
12	TST2	Fri 10/15/04	Mon 11/15/04																	
13	Audit update & report	Tue 11/16/04	Wed 12/1/04																	
14	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																	
15	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05																	
16	TST2.1	Fri 4/15/05	Fri 5/13/05																	
17	Audit update & report	Mon 5/16/05	Tue 5/31/05																	
18	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																	
19	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																	
20	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05																	
21	TST3	Mon 10/17/05	Tue 11/15/05																	
22	Audit update & report	Wed 11/16/05	Thu 12/1/05																	
23	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06																	
24	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06																	
25	TST3.1	Mon 4/17/06	Fri 5/12/06																	
26	Audit update & report	Mon 5/15/06	Tue 5/30/06																	
27	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06																	
28	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06																	
29	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06																	
30	TST4	Tue 10/17/06	Wed 11/15/06																	
31	Audit update & report	Thu 11/16/06	Fri 12/1/06																	
32	PAR, Subsystem Prelim Acceptanc	Fri 12/1/06	Fri 12/1/06																	
33	CPA, Computing Prelim Acceptanc	Thu 3/1/07	Thu 3/1/07																	
34	TST4.1	Mon 4/16/07	Tue 5/15/07																	
35	Audit update & report	Wed 5/16/07	Thu 5/31/07																	

ase  
gration for R3.1

te & report  
m Readiness Review

R4, 4th subsystem release  
IR4, 4th integrated release

TST4  
Audit update & report

PAR, Subsystem Prelim Acceptance Review

CPA, Computing Prelim Acceptance Review

TST4.1  
Audit update & report

Control subsystem - Test Schedule - Thu 11/13/03

ID	Task Name	Start	Finish	2007															
				Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
36	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07												<b>Interim Sci Ops</b>				