

ID	Task Name	Start	Finish	2006																
				May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	ALMA Operations Plan Complete	Thu 1/1/04	Thu 1/1/04																	
2	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04																	
3	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04																	
4	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04																	
5	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04																	
6	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04																	
7	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																	
8	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05																	
9	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																	
10	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																	
11	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05																	
12	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06																	
13	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06																	
14	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06																	
15	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06																	
16	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06																	
17	PAR, Subsystem Prelim Acceptanc	Fri 12/1/06	Fri 12/1/06																	
18	CPA, Computing Prelim Acceptanc	Thu 3/1/07	Thu 3/1/07																	
19	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																	

ID	Task Name	Start	Finish	2007												2008				
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
1	ALMA Operations Plan Complete	Thu 1/1/04	Thu 1/1/04																	
2	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04																	
3	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04																	
4	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04																	
5	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04																	
6	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04																	
7	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																	
8	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05																	
9	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																	
10	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																	
11	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05																	
12	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06																	
13	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06																	
14	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06																	
15	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06																	
16	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06																	
17	PAR, Subsystem Prelim Acceptanc	Fri 12/1/06	Fri 12/1/06																	
18	CPA, Computing Prelim Acceptanc	Thu 3/1/07	Thu 3/1/07																	
19	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																	Interim S

R3.1

ss Review

R4, 4th subsystem release

IR4, 4th integrated release

PAR, Subsystem Prelim Acceptance Review

CPA, Computing Prelim Acceptance Review