





ID	i	Task Name	2008												2009											
			May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
1		ALMA Operations Plan Complete																								
2		Offline TEST 1																								
3		Test Report & Audit update																								
4		R1.1 subsystem release																								
5		CDR2, 2nd incremental CDR																								
6		Offline TEST 2																								
7		Test Report & Audit update																								
8		R2, 2nd subsystem release																								
9		IR2, 2nd integrated release																								
10		Offline TEST 3																								
11		Test Report & Audit update																								
12		R2.1 subsystem release																								
13		CDR3, 3rd incremental CDR																								
14		Offline TEST 4																								
15		Test Report & Audit update																								
16		R3, 3rd subsystem release																								
17		IR3, 3rd integrated release																								
18		Offline TEST 5																								
19		Test Report & Audit update																								
20		R3.1 subsystem release																								
21		RR, System Readiness Review																								
22		Offline TEST 6																								
23		Test Report & Audit update																								
24		R4, 4th subsystem release																								
25		IR4, 4th integrated release																								
26		PAR, Subsystem Prelim Acceptanc																								
27		Offline TEST 7																								
28		Test Report & Audit update																								
29		CPA, Computing Prelim Acceptanc																								
30		Interim Sci Ops Begins																								