

ID	Task Name	Start	Finish	2004												2005						
				Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
				1	ALMA Operations Plan Complete	Thu 1/1/04	Thu 1/1/04	■														
2	Pipeline TEST 1 (Science / Stand-a	Mon 1/12/04	Fri 2/13/04		■	■																
3	Test Report & Audit update	Mon 2/16/04	Fri 2/27/04			■																
4	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04				■															
5	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04					■														
6	Pipeline TEST 2 (Science / Stand-a	Mon 6/28/04	Fri 7/30/04							■	■											
7	Test Report & Audit update	Mon 8/2/04	Wed 8/18/04								■											
8	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04									■										
9	IR2, 2nd integrated release	Wed 12/1/04	Wed 12/1/04										■									
10	Pipeline TEST 3a (Science / Integra	Mon 1/17/05	Fri 2/18/05																	■	■	
11	Test Report & Audit update	Mon 2/21/05	Fri 3/4/05																		■	
12	Pipeline TEST 3b (QL / Integrated)	Mon 1/17/05	Fri 2/18/05																	■	■	
13	Test Report & Audit update	Mon 2/21/05	Fri 3/4/05																		■	
14	Pipeline TEST 3c (Science / Stand-	Mon 1/17/05	Fri 2/18/05																	■	■	
15	Test Report & Audit Update	Mon 2/21/05	Fri 3/4/05																		■	
16	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																		■	
17	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																		■	
18	Pipeline TEST 4a (Science / Integr	Mon 6/27/05	Fri 7/29/05																			■
19	Test Report & Audit update	Mon 8/1/05	Fri 8/12/05																			■
20	Pipeline TEST 4b (QL / Integrated)	Mon 6/27/05	Fri 7/29/05																			■
21	Test Report & Audit Update	Mon 8/1/05	Fri 8/12/05																			■
22	Pipeline TEST 4c (Science / Stand-	Mon 6/27/05	Fri 7/29/05																			■
23	Test Report & Audit	Mon 8/1/05	Fri 8/12/05																			■
24	Pipeline TEST 4d (Science / Stand-	Mon 6/27/05	Fri 7/29/05																			■
25	Test Report & Audit Update	Mon 8/1/05	Fri 8/12/05																			■
26	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																			■
27	IR3, 3rd integrated release	Thu 12/1/05	Thu 12/1/05																			■
28	Pipeline TEST 5a (Science / Integra	Mon 1/16/06	Fri 2/24/06																			■
29	Test Report & Audit update	Mon 2/27/06	Fri 3/10/06																			■
30	Pipeline TEST 5b (QL / Integrated)	Mon 1/16/06	Fri 2/24/06																			■
31	Test Report & Audit Update	Mon 2/27/06	Fri 3/10/06																			■
32	Pipeline TEST 5c (QL Heuristics / S	Mon 1/16/06	Fri 2/24/06																			■
33	Test Report & Audit	Mon 2/27/06	Fri 3/10/06																			■
34	Pipeline TEST 5d (Science / Stand	Mon 1/16/06	Fri 2/24/06																			■
35	Test Report & Audit Update	Mon 2/27/06	Fri 3/10/06																			■
36	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06																			■
37	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06																			■
38	Pipeline TEST 6a (Science / Integra	Mon 7/3/06	Mon 7/31/06																			■
39	Test Report and Audit	Tue 8/1/06	Tue 8/15/06																			■
40	Pipeline TEST 6b (QL / Integrated)	Mon 7/3/06	Mon 7/31/06																			■

ID	Task Name	2006												2007											
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
41	Test Report and Audit																								
42	Pipeline TEST 6c (QL Heuristics / S																								
43	Test Report and Audit																								
44	Pipeline TEST 6d (Science / Stand-																								
45	Test Report and Audit																								
46	R4, 4th subsystem release																								
47	IR4, 4th integrated release																								
48	PAR, Subsystem Prelim Acceptanc																								
49	Pipeline TEST 7a (Science / Stand-																								
50	Test Report & Audit																								
51	Pipeline TEST 7b (QL / Integrated)																								
52	Test Report & Audit																								
53	Pipeline TEST 7c (QL Heuristics / S																								
54	Test Report & Audit																								
55	Pipeline TEST 7d (QL Science / Sta																								
56	Test Report & Audit																								
57	CPA, Computing Prelim Acceptance																								
58	Interim Sci Ops Begins																								

ID	Task Name	2008												2009										
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
41	Test Report and Audit																							
42	Pipeline TEST 6c (QL Heuristics / S																							
43	Test Report and Audit																							
44	Pipeline TEST 6d (Science / Stand-																							
45	Test Report and Audit																							
46	R4, 4th subsystem release																							
47	IR4, 4th integrated release																							
48	PAR, Subsystem Prelim Acceptanc																							
49	Pipeline TEST 7a (Science / Stand-																							
50	Test Report & Audit																							
51	Pipeline TEST 7b (QL / Integrated)																							
52	Test Report & Audit																							
53	Pipeline TEST 7c (QL Heuristics / S																							
54	Test Report & Audit																							
55	Pipeline TEST 7d (QL Science / Sta																							
56	Test Report & Audit																							
57	CPA, Computing Prelim Acceptance																							
58	Interim Sci Ops Begins																							