



ID	Task Name	Start	Finish													2006							
				Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug		
1	R1, 1st subsystem release	Wed 10/1/03	Wed 10/1/03																				
2	Sftw Integration for R1	Thu 10/2/03	Mon 12/1/03																				
3	TST1	Thu 10/2/03	Fri 11/14/03																				
4	TR1 - Test Report on R1 deliverables	Mon 11/17/03	Mon 12/1/03																				
5	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04																				
6	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04																				
7	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04																				
8	TST1.1	Fri 4/2/04	Fri 5/14/04																				
9	TR1.1 - Test Report on R1.1 deliverables	Mon 5/17/04	Tue 6/1/04																				
10	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04																				
11	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04																				
12	TST2	Mon 10/4/04	Mon 11/15/04																				
13	TR2 - Test Report on R2 deliverables	Tue 11/16/04	Wed 12/1/04																				
14	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																				
15	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05																				
16	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																				
17	TST2.1	Mon 4/4/05	Fri 5/13/05																				
18	TR2.1 - Test Report on R2.1 deliverables	Mon 5/16/05	Wed 6/1/05																				
19	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																				
20	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05																				
21	TST3	Mon 10/3/05	Mon 11/14/05																				
22	TR3 - Test Report on R3 deliverables	Tue 11/15/05	Thu 12/1/05																				
23	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06																				
24	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06																				
25	TST3.1	Mon 4/3/06	Thu 5/11/06																				
26	TR3.1 - Test Report on R3.1 deliverables	Fri 5/12/06	Thu 6/1/06																				
27	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06																				
28	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06																				
29	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06																				
30	TST4	Mon 10/2/06	Wed 11/15/06																				
31	TR4 - Test Report on R4 deliverables	Thu 11/16/06	Fri 12/1/06																				
32	PAR, Subsystem Prelim Acceptance	Fri 12/1/06	Fri 12/1/06																				
33	CPA, Computing Prelim Acceptance	Thu 3/1/07	Thu 3/1/07																				
34	TST4.1	Mon 4/2/07	Tue 5/15/07																				
35	TR4.1 - Test Report on R4.1 deliverables	Wed 5/16/07	Fri 6/1/07																				
36	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																				

