

ID	Task Name	Start	Finish	2004												2005					
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
1	R1, 1st subsystem release	Wed 10/1/03	Wed 10/1/03	<b>R1, 1st subsystem release</b>																	
2	TST1 (stand-alone w/ simtool)	Sat 11/1/03	Fri 12/12/03	<b>TST1 (stand-alone w/ simtool)</b>																	
3	Audit update & report	Mon 12/15/03	Fri 1/2/04	<b>Audit update &amp; report</b>																	
4	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04	<b>R1.1 subsystem release</b>																	
5	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04	<b>Sftw Integration for R1.1</b>																	
6	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04	<b>CDR2, 2nd incremental CDR</b>																	
7	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04	<b>R2, 2nd subsystem release</b>																	
8	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04	<b>IR2, 2nd integ</b>																	
9	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05	<b>R2.1 subsystem release</b>																	
10	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05	<b>Sftw Integration for R2.1</b>																	
11	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05	<b>CDR3, 3rd incremental CDR</b>																	
12	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05	<b>R3, 3rd subsystem release</b>																	
13	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05	<b>IR3, 3rd integrated release</b>																	
14	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06	<b>R3.1 subsystem release</b>																	
15	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06	<b>Sftw Integration for R3.1</b>																	
16	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06	<b>RR, System Readiness Review</b>																	
17	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06	<b>R4, 4th subsystem release</b>																	
18	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06	<b>IR4, 4th integrated release</b>																	
19	PAR, Subsystem Prelim Acceptanc	Fri 12/1/06	Fri 12/1/06	<b>PAR, Subsystem Prelim Acceptanc</b>																	
20	CPA, Computing Prelim Acceptanc	Thu 3/1/07	Thu 3/1/07	<b>CPA, Computing Prelim Acceptanc</b>																	
21	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07	<b>Interim Sci Ops</b>																	



ID	Task Name	Start	Finish	2007																
				Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	R1, 1st subsystem release	Wed 10/1/03	Wed 10/1/03																	
2	TST1 (stand-alone w/ simtool)	Sat 11/1/03	Fri 12/12/03																	
3	Audit update & report	Mon 12/15/03	Fri 1/2/04																	
4	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04																	
5	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04																	
6	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04																	
7	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04																	
8	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04																	
9	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																	
10	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05																	
11	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																	
12	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																	
13	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05																	
14	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06																	
15	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06																	
16	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06																	
17	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06																	
18	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06																	
19	PAR, Subsystem Prelim Acceptanc	Fri 12/1/06	Fri 12/1/06																	
20	CPA, Computing Prelim Acceptanc	Thu 3/1/07	Thu 3/1/07																	
21	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																	

ase

gration for R3.1

m Readiness Review

■ R4, 4th subsystem release

■ IR4, 4th integrated release

■ PAR, Subsystem Prelim Acceptance Review

■ CPA, Computing Prelim Acceptance Review

Interim Sci Ops