
MS Order # Qty Description RCD ECD Estimated Hours Status Originator
C127756 84 Thread SS rods for motor rebuilds open open 20 8% complete Wall
C127689 L-band 20100927 (Dewar Kit SN 19-24) 6 L-band receiver kits 11/22/2010 1/1/2011 450 99% complete Dinwiddie
C128046 X-band 20101201 (ReceiverKits SN7-12) 6 X-band receiver kits SN 7-12 2/12/2011 2/12/2011 300 20% complete Dinwiddie
C128261 VLBA C-Band 20101228 ( Receiver Kit qty 2) 2 VLBA C-Band receiver kit SN 1-2 1/10/2011 1/17/1011 120 20% complete Dinwiddie
C128280 VLBA C-Band 20110103 ( OMT Kit qty 2) 2 VLBA C-Band OMT 1/28/2011 1/28/2011 60 90% complete Dinwiddie
C128277 40 Mounting brackets 1/14/2011 1/30/2011 20 Boswell
C128275 X-band 20101220 (Circ2SqMachFlng SN12,15,16) 3 Finish machine and flange X-band cir/sqr transitions 5/3/2011 5/3/2011 20 Dinwiddie
C128276 X-Band 20101220 (Circ2Sq Mandrel SN19-23) 5 X-band cir/sqr mandrels 5/12/2011 5/12/2011 30 Dinwiddie
C128287 L-band 20110104 (LowerDewarCanSN25-30) 6 L-Band lower dewar can 4/11/2011 4/11/2011 40 Dinwiddie
C128286 L-band 20110104 (UpperdewarCanSN25-30) 6 L-band upper dewar can 4/11/2011 4/11/2011 130 Dinwiddie
C128355 L-band 20110111 (circ2square replace foam) 1 Remove foam and epoxy from L-band transition open open 2 Dinwiddie
C128354 L-band 20100927 (SMA_FeedThru_Qty20) 20 SMA feed thru's 2/16/2011 2/16/2011 20 Dinwiddie
C128311 L356 20110106 (5 centerplates and rear panel) 5 sets L356 center plates and rear panels 2/3/2011 1/28/2011 40 Dinwiddie
C128310 VLBA 20110106 (FIBER WAVEGUIDE COMPS) 11 sets VLBA fiber optic bulkhead feed thru's 3/1/2011 2/10/2011 30 Dinwiddie
C128312 X-band 20110106 (PhaseShiftermandrelSN20-25) 6 X-band phase shifter mandrels w/flanges 2/4/2011 2/4/2011 40 Dinwiddie
C128313 X-Band 20100107 (PhaseShiftermandrelSN26-31) 6 X-band phase shifter mandrels w/flanges 3/11/2011 3/11/2011 40 Dinwiddie
C128356 1 Remove and replace tach shaft in armature open open 2

14.60 man weeks Backlog total

VLA Machine Shop



MS Order # Work Order Qty Description Priority Level RCD ECD Estimated Hours Status Originator
7 S-Band Feed TF & Rings & WR SN22-SN29 7/10/2010

9 Ku-Band OMT Lot 5 (SN26-SN34) 9/25/2010 8/27/2010

4 Ku-Band Feed Lot 4 (SN14-SN17) 10/13/2010 Shipped 10/11/10

2 VLBA C-Band Feeds Prototypes (SN1-SN2) 1/17/2010 2/14/2011

4 VLBA C-Band Feeds (SN3-SN6) 4/1/2011

3 VLBA C-Band Feeds (SN7-SN9) 7/18/2011

4 Ku-Band Feed Lot 5 (SN18-SN21) 10/15/2011

3 VLBA C-Band Feeds (SN10-SN12) 12/20/2011

4 Ku-Band Feed Lot 6 (SN22-SN25) 3/15/2012

Green Bank Machine Shop



MS Order # Work Order Qty Description Priority Level RCD ECD Estimated Hours Status Originator
CV Ku-Band 20101006 (Circ2Sq WO&Plt SN 6,13,17).pdf 3 Wash Out and Plate Ku S2C 11/25/2010 RX SN13 (11/04/10) RX SN6 (???)
CV X-Band 20101019 (CircToSqEform SN13,14,17).pdf 3 Efrom X C2S 12/26/2010 RX All 12/13/10
CV Ku-Band 20101026 (Circ Sq eformSN 9,14,26).pdf 3 Efrom Ku S2C 2/5/2011 RX All
CV Ku-Band 20101026 (45 Twist electroform SN 19, 35, 40).pdf 3 Eform Ku 45T 12/5/2010 2/10/2011 RX All 20110126
CV Ku-Band 20101101 (Circ2Sq WO & Plt SN 11 & 12).pdf 2 Wash Out and Plate Ku S2C 3/20/2011 3/20/2011 RX All 20110126
CV X-Band 20101118 (CircToSqEform SN12,15,16).pdf 3 Efrom X C2S 3/29/2010 RX All (12/13/20)
CV Ku-Band 20101203 (45 Twist WO&Plate SN 22,23,34,38,39).pdf 5 Wash Out and Plate Ku 45T 1/1/2011 1/24/2011 RX (38,28,23) 20110126
CV X-Band 20101220 (CircToSqWO&Plt SN13,14,17).pdf 3 Wash Out and Plate X-Band S2C 2/27/2011 2/27/2011 RX 14,17 20110126
CV Ku-Band 20101220 (Circ Sq WO & Plt SN 09).pdf 1 Washout and Plate Ku S2C 4/20/2011 4/20/2011 RX All 20110126
CV Ku-Band 20101220 (CaltechSq Circ Wo&plate SN 6 & 14).pdf 2 Washout and Plate Ku S2C 1/10/2011 1/25/2011 RX All 20110126
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