

---

**DRAO Upstairs Meeting Room IP Address:** 192.139.21.207

**Participant Teleconferencing Connection Details:**

- Anywhere in North America: 1 866 261-6767 Passcode: 150167#
- Anywhere in the UK: 00-800-42783782 Passcode: 150167#

---

***Hardware Update***

1. Baseline Board Production:
  - A. 69 boards received so far.
    - a. 8 boards in burn-in, should be done on Monday
    - b. 8 boards at QA, should be done today.
    - c. Heatsinks:
      - i. 7 of 13 from Camcor warped
      - ii. 2 of 6 from Asdac warped

---

***Round-table Updates***

1. Sonja
  - A. Some of the proposed changes to the VCI schema have been implemented
  - B. Michael: What is the status of the configuration mapper? When can whole system be tested?
    - a. After Thanksgiving; would be beneficial to agree in advance what boards will be used
    - b. Agree to test next Wednesday
2. Bruce
  - A. Adding status LEDs
  - B. Working on various board anomalies with Brent and Dave
3. Kerry
  - A. Mike trying tweaking the FORM logic to make more self aware
  - B. Installed 8 more Station Boards last week
  - C. Got more diodes on Monday
  - D. Currently no more FORMS
  - E. Still need to try pull-up resistor on Station Board to see if it fixes Raltron problem
  - F. Michael: Cheesy test vectors status?
    - a. Working on it. Need to gain understanding of something in Mike's logic first.