
DRAO Upstairs Meeting Room IP Address: 192.139.21.207

Participant Teleconferencing Connection Details:

- Anywhere in North America: 1 866 261-6767 Passcode: 150167#
- Anywhere in the UK: 00-800-42783782 Passcode: 150167#

Hardware Update

1. Baseline Board production:
 - A. 20 boards still need repair of some sort
 - a. 39 boards ready to ship, but this number is shared between eMERLIN and EVLA
 - B. Shelley completed her time as of Monday, 15Mar2010

Round-table Updates

1. Dave F
 - A. Checking stuff for next release, found bug in timing FPGA which has been fixed.
 - B. Now working on documentation package
2. Sonja
 - A. Adding M&C control of configuration mapper remotely
 - a. Doing development, no contact with Socorro or correlator right now
 - B. Plan for Kevin and Sonja to do a small change on the CPCC to start each application separately
 - a. This means there will be an update to the executor and therefore requires some coordination to do this switch
 - C. Amy: Can I cancel your last trip to Socorro scheduled in March ? Yes
3. Dave DR
 - A. Working on CRM, making progress
4. Nathan
 - A. Working on integrating RTDD into Station Board GUI
5. Bruce
 - A. Adding bit counters; getting ready for monitor data stuff
6. Ken
 - A. Sean: How has testing gone with everyone leaving the correlator alone?
 - a. Going quite well. Been able to do some things
 - b. Sean: How robust is it?
 - i. On a whole it is quite robust:
 1. Some software bugs, but they have been fixed
 2. Good when we (Michael/Ken) don't meddle
 3. No TIMECODE problems
 4. No Station Boards in funny states
7. Kevin
 - A. Start sending out monitor data as soon as CPCC issue is squared away
 - a. Will start with board temperature to begin with ~ every 60 seconds
 - b. Will add monitor points as requested
 - c. This is archive data; data for operators is separate and will show up in separate GUI