

Correlator subsystem - Test Schedule - Wed 11/5/03

| ID | Task Name                        | Start       | Finish       | 2004                             |     |     |     |     |     |     |     |     |     |     |     | 2005 |     |     |     |     |  |
|----|----------------------------------|-------------|--------------|----------------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|--|
|    |                                  |             |              | Oct                              | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct  | Nov | Dec | Jan | Feb |  |
| 1  | R1, 1st subsystem release        | Wed 10/1/03 | Wed 10/1/03  | R1, 1st subsystem release        |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 2  | Sftw Integration for R1          | Thu 10/2/03 | Mon 12/1/03  | Sftw Integration for R1          |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 3  | R1.1 subsystem release           | Thu 4/1/04  | Thu 4/1/04   | R1.1 subsystem release           |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 4  | Sftw Integration for R1.1        | Fri 4/2/04  | Tue 6/1/04   | Sftw Integration for R1.1        |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 5  | CDR2, 2nd incremental CDR        | Sat 5/1/04  | Sat 5/1/04   | CDR2, 2nd incremental CDR        |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 6  | TST1                             | Thu 4/1/04  | Tue 6/1/04   | TST1                             |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 7  | Audit update & report            | Wed 6/2/04  | Thu 7/1/04   | Audit update & report            |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 8  | R2, 2nd subsystem release        | Fri 10/1/04 | Fri 10/1/04  | R2, 2nd subsystem release        |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 9  | IR2, 2nd integrated release      | Fri 10/1/04 | Wed 12/1/04  | IR2, 2nd integrated release      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 10 | TST2                             | Mon 11/1/04 | Fri 12/31/04 | TST2                             |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 11 | Audit update & report            | Mon 1/3/05  | Tue 2/1/05   | Audi                             |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 12 | R2.1 subsystem release           | Fri 4/1/05  | Fri 4/1/05   | R2.1 subsystem release           |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 13 | Sftw Integration for R2.1        | Fri 4/1/05  | Wed 6/1/05   | Sftw Integration for R2.1        |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 14 | CDR3, 3rd incremental CDR        | Sun 5/1/05  | Sun 5/1/05   | CDR3, 3rd incremental CDR        |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 15 | TST3                             | Wed 6/1/05  | Thu 6/30/05  | TST3                             |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 16 | Audit update & report            | Fri 7/1/05  | Mon 8/1/05   | Audit update & report            |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 17 | R3, 3rd subsystem release        | Sat 10/1/05 | Sat 10/1/05  | R3, 3rd subsystem release        |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 18 | IR3, 3rd integrated release      | Sat 10/1/05 | Thu 12/1/05  | IR3, 3rd integrated release      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 19 | TST4                             | Thu 12/1/05 | Wed 2/1/06   | TST4                             |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 20 | Audit update & report            | Thu 2/2/06  | Fri 3/3/06   | Audit update & report            |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 21 | R3.1 subsystem release           | Sat 4/1/06  | Sat 4/1/06   | R3.1 subsystem release           |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 22 | Sftw Integration for R3.1        | Sat 4/1/06  | Thu 6/1/06   | Sftw Integration for R3.1        |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 23 | TST5                             | Thu 6/1/06  | Fri 6/30/06  | TST5                             |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 24 | Audit update & report            | Mon 7/3/06  | Tue 8/1/06   | Audit update & report            |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 25 | RR, System Readiness Review      | Thu 6/1/06  | Thu 6/1/06   | RR, System Readiness Review      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 26 | R4, 4th subsystem release        | Sun 10/1/06 | Sun 10/1/06  | R4, 4th subsystem release        |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 27 | IR4, 4th integrated release      | Sun 10/1/06 | Fri 12/1/06  | IR4, 4th integrated release      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 28 | PAR, Subsystem Prelim Acceptance | Fri 12/1/06 | Fri 12/1/06  | PAR, Subsystem Prelim Acceptance |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 29 | TST6                             | Fri 12/1/06 | Thu 2/1/07   | TST6                             |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 30 | Audit update & report            | Fri 2/2/07  | Fri 3/2/07   | Audit update & report            |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 31 | CPA, Computing Prelim Acceptance | Thu 3/1/07  | Thu 3/1/07   | CPA, Computing Prelim Acceptance |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |
| 32 | Interim Sci Ops                  | Fri 6/1/07  | Fri 12/28/07 | Interim Sci Ops                  |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |  |



Correlator subsystem - Test Schedule - Wed 11/5/03

| ID | Task Name                        | Start       | Finish       | 2007 |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|----|----------------------------------|-------------|--------------|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|--|
|    |                                  |             |              | Aug  | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |  |
| 1  | R1, 1st subsystem release        | Wed 10/1/03 | Wed 10/1/03  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 2  | Sftw Integration for R1          | Thu 10/2/03 | Mon 12/1/03  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 3  | R1.1 subsystem release           | Thu 4/1/04  | Thu 4/1/04   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 4  | Sftw Integration for R1.1        | Fri 4/2/04  | Tue 6/1/04   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 5  | CDR2, 2nd incremental CDR        | Sat 5/1/04  | Sat 5/1/04   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 6  | TST1                             | Thu 4/1/04  | Tue 6/1/04   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 7  | Audit update & report            | Wed 6/2/04  | Thu 7/1/04   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 8  | R2, 2nd subsystem release        | Fri 10/1/04 | Fri 10/1/04  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 9  | IR2, 2nd integrated release      | Fri 10/1/04 | Wed 12/1/04  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 10 | TST2                             | Mon 11/1/04 | Fri 12/31/04 |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 11 | Audit update & report            | Mon 1/3/05  | Tue 2/1/05   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 12 | R2.1 subsystem release           | Fri 4/1/05  | Fri 4/1/05   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 13 | Sftw Integration for R2.1        | Fri 4/1/05  | Wed 6/1/05   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 14 | CDR3, 3rd incremental CDR        | Sun 5/1/05  | Sun 5/1/05   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 15 | TST3                             | Wed 6/1/05  | Thu 6/30/05  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 16 | Audit update & report            | Fri 7/1/05  | Mon 8/1/05   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 17 | R3, 3rd subsystem release        | Sat 10/1/05 | Sat 10/1/05  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 18 | IR3, 3rd integrated release      | Sat 10/1/05 | Thu 12/1/05  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 19 | TST4                             | Thu 12/1/05 | Wed 2/1/06   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 20 | Audit update & report            | Thu 2/2/06  | Fri 3/3/06   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 21 | R3.1 subsystem release           | Sat 4/1/06  | Sat 4/1/06   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 22 | Sftw Integration for R3.1        | Sat 4/1/06  | Thu 6/1/06   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 23 | TST5                             | Thu 6/1/06  | Fri 6/30/06  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 24 | Audit update & report            | Mon 7/3/06  | Tue 8/1/06   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 25 | RR, System Readiness Review      | Thu 6/1/06  | Thu 6/1/06   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 26 | R4, 4th subsystem release        | Sun 10/1/06 | Sun 10/1/06  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 27 | IR4, 4th integrated release      | Sun 10/1/06 | Fri 12/1/06  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 28 | PAR, Subsystem Prelim Acceptance | Fri 12/1/06 | Fri 12/1/06  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 29 | TST6                             | Fri 12/1/06 | Thu 2/1/07   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 30 | Audit update & report            | Fri 2/2/07  | Fri 3/2/07   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 31 | CPA, Computing Prelim Acceptance | Thu 3/1/07  | Thu 3/1/07   |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| 32 | Interim Sci Ops                  | Fri 6/1/07  | Fri 12/28/07 |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |

ation for R3.1

Audit update & report

Readiness Review

R4, 4th subsystem release

IR4, 4th integrated release

PAR, Subsystem Prelim Acceptance Review

TST6

Audit update & report

CPA, Computing Prelim Acceptance Review

Interim Sci Ops