

Executive subsystem - Test Schedule - Mon 11/10/03

ID	Task Name	Start	Finish	2004												2005						
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
1	R1, 1st subsystem release	Wed 10/1/03	Wed 10/1/03		█																	
2	Sftw Integration for R1	Thu 10/2/03	Mon 12/1/03		█	█	█															
3	TST1.1	Mon 2/2/04	Mon 3/1/04																			
4	Audit update & report	Tue 3/2/04	Fri 3/19/04																			
5	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04																			
6	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04																			
7	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04																			
8	TST2	Mon 8/2/04	Wed 9/1/04																			
9	Audit update & report	Mon 9/6/04	Mon 9/20/04																			
10	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04																			
11	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04																			
12	TST2.1	Tue 2/1/05	Tue 3/1/05																			
13	Audit update & report	Wed 3/2/05	Fri 3/18/05																			
14	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																			
15	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05																			
16	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																			
17	TST3	Mon 8/1/05	Thu 9/1/05																			
18	Audit update & report	Fri 9/2/05	Wed 9/21/05																			
19	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																			
20	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05																			
21	TST3.1	Wed 2/1/06	Wed 3/1/06																			
22	Audit update & report	Thu 3/2/06	Tue 3/21/06																			
23	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06																			
24	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06																			
25	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06																			
26	TST4	Tue 8/1/06	Fri 9/1/06																			
27	Audit update & report	Mon 9/4/06	Wed 9/20/06																			
28	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06																			
29	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06																			
30	PAR, Subsystem Prelim Acceptanc	Fri 12/1/06	Fri 12/1/06																			
31	CPA, Computing Prelim Acceptanc	Thu 3/1/07	Thu 3/1/07																			
32	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																			

Executive subsystem - Test Schedule - Mon 11/10/03

ID	Task Name	Start	Finish	2007												2008						
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
1	R1, 1st subsystem release	Wed 10/1/03	Wed 10/1/03																			
2	Sftw Integration for R1	Thu 10/2/03	Mon 12/1/03																			
3	TST1.1	Mon 2/2/04	Mon 3/1/04																			
4	Audit update & report	Tue 3/2/04	Fri 3/19/04																			
5	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04																			
6	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04																			
7	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04																			
8	TST2	Mon 8/2/04	Wed 9/1/04																			
9	Audit update & report	Mon 9/6/04	Mon 9/20/04																			
10	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04																			
11	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04																			
12	TST2.1	Tue 2/1/05	Tue 3/1/05																			
13	Audit update & report	Wed 3/2/05	Fri 3/18/05																			
14	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																			
15	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05																			
16	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																			
17	TST3	Mon 8/1/05	Thu 9/1/05																			
18	Audit update & report	Fri 9/2/05	Wed 9/21/05																			
19	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																			
20	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05																			
21	TST3.1	Wed 2/1/06	Wed 3/1/06																			
22	Audit update & report	Thu 3/2/06	Tue 3/21/06																			
23	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06																			
24	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06																			
25	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06																			
26	TST4	Tue 8/1/06	Fri 9/1/06																			
27	Audit update & report	Mon 9/4/06	Wed 9/20/06																			
28	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06																			
29	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06																			
30	PAR, Subsystem Prelim Acceptanc	Fri 12/1/06	Fri 12/1/06																			
31	CPA, Computing Prelim Acceptanc	Thu 3/1/07	Thu 3/1/07																			
32	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																			

on for R3.1

adiness Review

TST4

Audit update & report

R4, 4th subsystem release

IR4, 4th integrated release

PAR, Subsystem Prelim Acceptance Review

CPA, Computing Prelim Acceptance Review

Interim Sci Ops