

ALMA Computing - Master Test Schedule - Sat 4/17/04

ID	Task Name	Start	Finish	2004												2005	
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
1	R1, 1st subsystem release	Wed 10/1/03	Wed 10/1/03	R1, 1st subsystem release													
2	Sftw Integration for R1	Thu 10/2/03	Thu 11/27/03	Sftw Integration for R1													
3	ARCHIVE CORE FCTN TST1	Thu 10/2/03	Fri 10/24/03	ARCHIVE CORE FCTN TST1												Test complete	
4	Audit update & report	Sat 10/25/03	Sat 11/1/03	Audit update & report													
5	ACS/ARCHIVE Release 2	Sat 11/15/03	Sat 11/15/03	ACS/ARCHIVE Release 2													
6	CONTROL TST1	Wed 10/15/03	Fri 11/14/03	CONTROL TST1												Test complete	
7	Audit update & report	Sat 11/15/03	Mon 12/1/03	Audit update & report													
8	SCHEDULING TST1	Sat 11/1/03	Thu 12/11/03	SCHEDULING TST1												Test complete	
9	Audit update & report	Mon 12/15/03	Fri 1/2/04	Audit update & report													
10	OBS PREP UT TST1	Mon 1/19/04	Fri 1/30/04	OBS PREP UT TST1												Test complete	
11	Audit update & report	Mon 2/2/04	Wed 2/18/04	Audit update & report													
12	TEL CAL TST1	Fri 2/27/04	Fri 3/26/04	TEL CAL TST1												Test complete	
13	Audit update & report	Mon 3/29/04	Fri 4/16/04	Audit update & report													
14	OFF LINE TST1	Mon 1/19/04	Thu 2/19/04	OFF LINE TST1												Test complete	
15	Audit update & report	Fri 2/20/04	Thu 3/4/04	Audit update & report													
16	PIPE LINE TST1	Wed 4/7/04	Fri 5/7/04	PIPE LINE TST1												Test started	
17	Audit update & report	Mon 5/10/04	Fri 5/21/04	Audit update & report													
18	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04	R1.1 subsystem release													
19	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04	Sftw Integration for R1.1													
20	ARCHIVE CORE FCTN TST1.1	Fri 4/2/04	Fri 4/23/04	ARCHIVE CORE FCTN TST1.1												Test DELAY	
21	Audit update & report	Mon 4/26/04	Mon 5/3/04	Audit update & report													
22	TEL CAL TST1.1	Fri 4/2/04	Fri 5/14/04	TEL CAL TST1.1												Test DELAY	
23	Audit update & report	Mon 5/17/04	Fri 6/4/04	Audit update & report													
24	CORRELATOR TST1	Sat 5/1/04	Tue 6/1/04	CORRELATOR TST1													
25	Audit update & report	Wed 6/2/04	Thu 7/1/04	Audit update & report													
26	CONTROL TST1.1	Thu 4/15/04	Fri 5/14/04	CONTROL TST1.1												Test DELAY	
27	Audit update & report	Mon 5/17/04	Tue 6/1/04	Audit update & report													
28	CDR2, 2nd incremental CDR	Mon 6/21/04	Mon 6/21/04	CDR2, 2nd incremental CDR													
29	SCHEDULING TST2	Wed 5/26/04	Fri 7/23/04	SCHEDULING TST2													
30	Audit update & report	Mon 7/26/04	Fri 8/13/04	Audit update & report													
31	OBS PREP AT TST1	Mon 7/26/04	Fri 8/6/04	OBS PREP AT TST1													
32	Audit update & report	Mon 8/9/04	Wed 8/25/04	Audit update & report													
33	OFF LINE TST2	Mon 8/16/04	Fri 9/17/04	OFF LINE TST2													
34	Audit update & report	Mon 9/20/04	Mon 10/4/04	Audit update & report													

ALMA Computing - Master Test Schedule - Sat 4/17/04

ID	Task Name	Start	Finish	2004												2005						
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
137	Audit update & report	Wed 5/16/07	Thu 5/31/07																			
138	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																			

ALMA Computing - Master Test Schedule - Sat 4/17/04

ID	Task Name	Start	Finish													2006							
				Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug		
137	Audit update & report	Wed 5/16/07	Thu 5/31/07																				
138	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																				

