

Observing Preparation Subsystem - Test Schedule - Fri 10/31/03

ID	Task Name	Start	Finish	2007																
				Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	R1, 1st subsystem release	Wed 10/1/03	Wed 10/1/03																	
2	UserTest (UT) 1	Mon 12/1/03	Tue 12/23/03																	
3	Audit update & report	Wed 12/24/03	Fri 1/9/04																	
4	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04																	
5	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04																	
6	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04																	
7	AuxilliaryTest (AT) 1	Mon 5/3/04	Fri 5/14/04																	
8	Audit update & report	Mon 5/17/04	Mon 5/31/04																	
9	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04																	
10	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04																	
11	UT 2	Wed 12/1/04	Thu 12/23/04																	
12	Audit update & report	Fri 12/24/04	Tue 1/11/05																	
13	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																	
14	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05																	
15	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																	
16	AT 2	Tue 5/3/05	Fri 5/13/05																	
17	Audit update & report	Mon 5/16/05	Mon 5/30/05																	
18	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																	
19	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05																	
20	UT 3	Thu 12/1/05	Fri 12/23/05																	
21	Audit update & report	Mon 12/26/05	Wed 1/11/06																	
22	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06	ase																
23	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06	egration for R3.1																
24	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06	m Readiness Review																
25	AT 3	Mon 5/1/06	Fri 5/12/06																	
26	Audit update & report	Mon 5/15/06	Mon 5/29/06	te & report																
27	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06																	
28	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06																	
29	PAR, Subsystem Prelim Acceptanc	Fri 12/1/06	Fri 12/1/06																	
30	UT 4	Tue 1/2/07	Wed 1/17/07																	
31	Audit update & report	Thu 1/18/07	Fri 2/2/07																	
32	CPA, Computing Prelim Acceptanc	Thu 3/1/07	Thu 3/1/07																	
33	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																	