

ID	Task Name	Start	Finish	2004												2005					
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
1	R1, 1st subsystem release	Wed 10/1/03	Wed 10/1/03	R1, 1st subsystem release																	
2	TST1 (stand-alone w/ simtool)	Sat 11/1/03	Fri 12/12/03	TST1 (stand-alone w/ simtool)																	
3	Audit update & report	Mon 12/15/03	Fri 1/2/04	Audit update & report																	
4	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04	R1.1 subsystem release																	
5	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04	Sftw Integration for R1.1																	
6	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04	CDR2, 2nd incremental CDR																	
7	TST2 (stand-alone w/ simtool)	Sat 5/1/04	Tue 6/15/04	TST2 (stand-alone w/ simtool)																	
8	Audit update & report	Wed 6/16/04	Tue 7/6/04	Audit update & report																	
9	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04	R2, 2nd subsystem release																	
10	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04	IR2, 2nd integ																	
11	TST3 (stand-alone w/ simtool)	Mon 11/1/04	Wed 12/15/04	TST3 (stand																	
12	Audit update & report	Thu 12/16/04	Mon 1/3/05	Audit up																	
13	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																		
14	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05																		
15	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																		
16	TST4 (simtool & integrated)	Wed 6/1/05	Fri 7/15/05																		
17	Audit update & report	Mon 7/18/05	Fri 8/5/05																		
18	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																		
19	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05																		
20	TST5 (simtool & integrated)	Thu 12/1/05	Fri 1/13/06																		
21	Audit update & report	Mon 1/16/06	Wed 2/1/06																		
22	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06																		
23	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06																		
24	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06																		
25	TST6 (simtool & integrated)	Thu 6/1/06	Fri 7/14/06																		
26	Audit update & report	Mon 7/17/06	Tue 8/1/06																		
27	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06																		
28	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06																		
29	PAR, Subsystem Prelim Acceptanc	Fri 12/1/06	Fri 12/1/06																		
30	TST7 (simtool & integrated)	Fri 12/1/06	Fri 1/12/07																		
31	Audit update & report	Mon 1/15/07	Thu 2/1/07																		
32	CPA, Computing Prelim Acceptanc	Thu 3/1/07	Thu 3/1/07																		
33	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																		

ID	Task Name	Start	Finish	2007																
				Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	R1, 1st subsystem release	Wed 10/1/03	Wed 10/1/03																	
2	TST1 (stand-alone w/ simtool)	Sat 11/1/03	Fri 12/12/03																	
3	Audit update & report	Mon 12/15/03	Fri 1/2/04																	
4	R1.1 subsystem release	Thu 4/1/04	Thu 4/1/04																	
5	Sftw Integration for R1.1	Fri 4/2/04	Tue 6/1/04																	
6	CDR2, 2nd incremental CDR	Sat 5/1/04	Sat 5/1/04																	
7	TST2 (stand-alone w/ simtool)	Sat 5/1/04	Tue 6/15/04																	
8	Audit update & report	Wed 6/16/04	Tue 7/6/04																	
9	R2, 2nd subsystem release	Fri 10/1/04	Fri 10/1/04																	
10	IR2, 2nd integrated release	Fri 10/1/04	Wed 12/1/04																	
11	TST3 (stand-alone w/ simtool)	Mon 11/1/04	Wed 12/15/04																	
12	Audit update & report	Thu 12/16/04	Mon 1/3/05																	
13	R2.1 subsystem release	Fri 4/1/05	Fri 4/1/05																	
14	Sftw Integration for R2.1	Fri 4/1/05	Wed 6/1/05																	
15	CDR3, 3rd incremental CDR	Sun 5/1/05	Sun 5/1/05																	
16	TST4 (simtool & integrated)	Wed 6/1/05	Fri 7/15/05																	
17	Audit update & report	Mon 7/18/05	Fri 8/5/05																	
18	R3, 3rd subsystem release	Sat 10/1/05	Sat 10/1/05																	
19	IR3, 3rd integrated release	Sat 10/1/05	Thu 12/1/05																	
20	TST5 (simtool & integrated)	Thu 12/1/05	Fri 1/13/06																	
21	Audit update & report	Mon 1/16/06	Wed 2/1/06																	
22	R3.1 subsystem release	Sat 4/1/06	Sat 4/1/06																	
23	Sftw Integration for R3.1	Sat 4/1/06	Thu 6/1/06																	
24	RR, System Readiness Review	Thu 6/1/06	Thu 6/1/06																	
25	TST6 (simtool & integrated)	Thu 6/1/06	Fri 7/14/06																	
26	Audit update & report	Mon 7/17/06	Tue 8/1/06																	
27	R4, 4th subsystem release	Sun 10/1/06	Sun 10/1/06																	
28	IR4, 4th integrated release	Sun 10/1/06	Fri 12/1/06																	
29	PAR, Subsystem Prelim Acceptanc	Fri 12/1/06	Fri 12/1/06																	
30	TST7 (simtool & integrated)	Fri 12/1/06	Fri 1/12/07																	
31	Audit update & report	Mon 1/15/07	Thu 2/1/07																	
32	CPA, Computing Prelim Acceptanc	Thu 3/1/07	Thu 3/1/07																	
33	Interim Sci Ops	Fri 6/1/07	Fri 12/28/07																	

