



Rqmts Mgt: Compliance matrix 1

| Subsystem | Expected Completion | Goals | Achieved? |
|------------------|----------------------------|--|-------------------|
| Archive | 1nov03 | - XMLStore, MonitorStore, BulkStore work with unit tests and in monthly integrations | Yes |
| Control | 1apr04 | - Optical pointing telescope integration complete - Holography done with ATF software - Radiometry done with ATF software | Yes Yes Yes |
| Scheduling | 11dec03 | - Schedule simple simulated projects - Develop draft logs/evaluation output | Yes Yes |
| Obs Prep | 15feb04 | - Stubs to support defined observing programs exist | Yes |
| Tel Cal | 1mar04 | - Process Single Dish pointing & focus scans in ALMATI format - Perform simple atmospheric calibration - Archive results in xml format | Yes Yes Yes |
| Offline | 1mar04 | - Single field, high SNR (VLA) DR/imaging works - Single field, low SNR (PdBI) DR/imaging works | Yes Yes |
| Pipeline | 7may04 | - Test Proto-pipeline basic function (GRB data) - Extension to similar data (another GRB dataset) - Extension to different data (3mm spectral line data) | Yes Yes Yes |