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The goal of the Very Large Array Expansion (EVLA) Project isto improve most of the key observational capabilities
of the Very Large Array (VLA) by at least an order of magnitude. The Project is divided into two Phases. Phase |
will, by the application of modern technologies, improve the sensitivity, bandwidth, spectral resolution and frequency
coverage of the existing 27 element array. Initial funding has been provided for Phase 1 and work has commenced on
planning and design for this phase. Phase Il will increase the angular resolution of the existing VLA by adding
additional array elements around New Mexico. Also to be considered in Phase |1 are the addition of a condensed array
configuration smaller than the existing D configuration and the addition of low frequency observing bands to the
existing antennas. Phase |1 has not yet been proposed for funding. Initially, this Project Book will describe only the
Phase | project. If and when the Phase Il project commences, this book will be expanded to include it.

This Project Book is intended to satisfy several functions. It is the principal description of the science requirements,
the technical specifications, the design selected to achieve the specifications, the schedule on which tasks are to be
accomplished, and the task responsibilities. Where one task interacts with another either in the design or integration,
the interface requirements are specified.

The Project Book was placed under configuration control on 01 March 2002. From that time specifications in the
Project Book — technical specifications, interface specifications, schedule and budget — will be controlled by EVLA
System Engineering. Changes will not be made to the configuration without the process specified by System
Engineering, through the EVLA Change Control Board, being followed and approval granted.

The Project Book is the fundamental reference for what is, and is not, in the Project. As decisions are made and
implemented those decisions will be incorporated into the Project Book. The Project Book is kept electronically and is
always available ontline for reference by the Project and interested others. A revision history is included to aid change
tracking. Although it is aliving document and will evolve, it is at al times the current, and complete, Project
configuration. Maintenance of the Project Book is the responsibility of EVLA Systems Engineering.



